ARLINGTON COUNTY, VIRGINIA

DEPARTMENT OF PARKS, RECREATION, AND COMMUNITY RESOURCES 

From:

Lisa Grandle, Division Chief

Date:

September 25, 2006

Subject:
2004 Bond Issue Progress Report

As requested, I am providing a quick rundown on the status of projects funded by the 2004 park bond:

In 2004, Arlington’s voters approved a park bond of $76.315 million for these projects:

$4,000,000 for Land and Facility Acquisition for acquisition of land and facilities adjacent to existing parks, new park locations and unique parcels consistent with the Public Spaces Master Plan..  

Properties acquired over the last 2 years (2004-present) are 13th & Herndon Park (0.13 acres), North Tract (0.67 acres), Jennie Dean Park (0.95 acres) and Herselle Milliken/Maury Park (0.21 acres).  

$9,000,000 for Recreation and Cultural Facilities for Fairlington Community Center (design and construction) and Arlington Mill Community Center (design).  

Design is complete for Fairlington CC – staff and programs will move out of the building by the end of September 2006.  Construction will begin in October 2006 with asbestos abatement, followed by the building construction.  The facility program needs have been developed for Arlington Mill Community Center.  A schematic design level (approximately 10% design) was developed based on a joint use County/Arlington Public Schools facility.  Proposals are currently being solicited for a public private partnership that would combine a community center with a mixed use development.       

$61,815,000 for Parks and Open Space Development for North Tract (design and construction of Phase I), Greenbrier Park (construction), Barcroft Phase II (design and construction), Synthetic Fields (design and construction) and Park Enhancement Grants.  

The North Tract is at the schematic design level (approximately 10% design).  Greenbrier Park has been under construction since January 2006.  Construction will be complete by early summer 2007.  Barcroft Phase II is in design – construction drawings have been developed.  The project will go out to bid by the end of 2006 for a spring 2007 construction start.  Synthetic grass was implemented at W&L High School Stadium in fall 2006 (complete).  High grade lighting for the field has been designed and will be constructed in spring 2007.  Seven grants were approved for the Park Enhancement Program.        

$500,000 for Public Art Program consistent with the Public Art Master Plan.  

$1,000,000 for Parks and Recreation Capital Assets Preservation Program for replacement or rehabilitation of existing park and recreation capital assets.  

All projects completed: replaced Barcroft Field #6 athletic field lighting, renovated Arlington Hall and Kenmore athletic fields, constructed Phase II Lyon Village playground replacement, resurfaced parking lots at TJ, Bluemont and Virginia Highlands
